

AMENDED TABLE OF TIMES AND COSTS (from the Scoping Study Report)

Work required/item	Workers	Estimated time/rate	Estimated cost
Detailed surveying	Addy and Carol or Klaudia	126 hours (63x2)	£2520
Surveying important plants)	Addy and Carol or Klaudia	98 hours (49x2)	£1960
Surveying problematic areas	Addy and Carol or Klaudia	21 hours (10.5x2)	£420
Limited surveying	Addy and Carol or Klaudia	52 hours	£1040
Transect marking	Carol and helper	72 hours (36x2)	£1440
Extra assistance with surveying/outside experts	To be identified	75 hours	£1500
Creating detail maps of original plantings	Carol	?? hours	£?00
Organising surveying and interviewing PFAF participants	Carol (and maybe Klaudia)	?? hours	£?00?
Analysis of experiment and results	Carol	?? hours	£?00?
Compilation and writing of report	Carol (and maybe Klaudia)	?? hours	£?00?
Travel max 3000 miles		30p per mile	£900
Materials/consumables			£500
TOTAL			£?????